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Attachment G

Denali Commission

Quarterly 'Project.Finandal Report

P..roject Name: C'o':'9tX1Jction P1ave I1Domesti ~ ViolenceSe~ual AssaultShelter

Agency: Alaska :Family Servic~s ReportingPeriod: 07-01-2005 thru 09-30-2005

. Grant #: 06-C-4-5025

P]ease inClude the following information:
(Use additionalpages as ne~es3a'ry). .

Budget Infonnation:
. .

1. The total pI'9ject.budget-:-,"DCnaliCommissionandotherfun~ combined ~ 1,134,663
. . -. - .

2. The total projeCt expenditures as-of the end of the most recent quarter . $"'''' 9~6'." I
3~- The total amountofDeriali Commission funds committed to the project $ 567,331

4~ The total expendi~e ofDena1i C-m;nmissionfunds for the project as of the end of this
reporting Period

$118,986.51

- 5. The percentageof expendituresto the totalbudget

6. ProjeetPerfonnanceAnalysis(usePPA form onpage2of 641)

21%

Proicet Schedule:

Show the projectschedulewith milestonedatesfor designandconstruction.
The proJect -is. on schedule, the foundationis completed
The actual framing of the building should begin by the end of'Sept.
The build is expected to be completed for move-in early 2006.

Fonn 641A

Department of Health and Social Services
Facilities Section

(1) LastUpdated9129/03
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Attachment F

Denali CommissionQuarterly
Project Nana.tive and Funds Disbursement Request

Project Name:- Construction Phase II Domestic Violence Sexual Assault Shelter

Agency: Alaska- FamilyServices Reporting Period: U7-o1-2005- thru (}9-30-2005

Grant #: 06-4-C-5025 Amount of Funds Requested $118,986.51

1. What is the statusoithe project;includeportionscompleted?

The foundation has been dug and poured, sidewalks are.in.
The Lot has been cleared and prepared for building. .

. 2. Is th~project on sched~e; ifnot, Jiowwill thiSbe .dealtWith?

The project is on schedule at this time.

3. Is the project on budget; if DOt,how will this be dealt with?

The project is on budget at this time. -

4. Othercomments/problemsandsolutions:

No problems exists at this time.

Department ofHeatth and Social Services
Facilities Section

Last Updated 9/29/03
Form 642
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Attachment G

Denali Commission

Quarterly Project'Financial Report
Project'Performance Analysis (PPA) Form

Project~mme: Go~structionPhase II Domestic Violence Sexual Assault Shelter.~ - .

~gency: AlaskA¥amily Services Reporting Period97-0l-200S. thru09:"30-2005

Grant.#: 06-4-C-5025

. -

NOTE: Include Denali Commission Grant Funds O~y on this form... .

Construction $567,3311$118;986.51 12-15.-05 site preparation
foundation.

Totals: 1$567,331 $118.986.5

rD~ ~~
Signature:

9-19-05
Date:

Donn A. Bennice Ph.D. ~hief Executive Officer

Print Name and Title: Form 641B

Depa.rtmeDt of Health and Social Services
Fa.cilities Section

(2) Last Updated 9/29/03


